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Introduction
 
This is the sixteenth progress report on the acti­
vities of the National Health Secretariat(NHS/KDI) which
 
includes the first quarter of 1980, the fifth year of
 
the loan project. The progress report is submitted in
 
compliance with the AID Loan Agreement No. 489-U-092 for
 
the Korea Health Demonstration Project(September 13, 1975).
 
The following pages describe the major activities
 
of the NHS/KDI and progress of the plan during the first
 
quarter.
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I. Performance
 
1.1. 
 Health Economics and Data Collection Division
 
1.1.1. 	 Evaluation of the =I Demonstration
 
Project
 
On 22 February 1980, Mr. Kenneth F.
 
Smith, management systems advisor of AID/Washington
 
visited 	the NHS/KDI.
 
The 	following was discussed;
 
1) 	A formal collaborative evaluation to be conducted by

project participants as well as external consultants
 
of both the US and ROK, on the progress of the demo­
stration project, is required under the terms of the
 
loan agreement, and is tentatively scheduled for
 
Augusi/eptember 1980. 
2) 	The impact evaluation (on the health status of the
 
target population) of the project which was
 
proposed by AID/Washington to take place during the
 
summer of 1980 is not appropriate at this time,­
because the project has not yet progressed to the
 
point where significant impact has occurred or
 
can 	be readily identified.
 
During this quarter, the data on the
 
health service performance from each service unit were
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collected from the KHDI's 
1) Quick Statistical Tabulations
 
derived 	from the 1979 post-evaluation survey which was
 
conducted in all demonstration and control areas during
 
a period of November 19-December 23, 1979, and 2) Summary
 
Report on monthly contact by activity and area. The data
 
collected on the activities of the demonstration project
 
area are now being analyzed and evaiuated using the same
 
methodology as-described in the report of "The First-Round
 
Evaluation of the Health Demonstration Project".
 
1.1.2. 	Analysis of Health Resources and
 
Accessibility:
 
An Analysis of Existing Health
 
Statistical Data
 
The final version of this study is in
 
the proof-reading stage prior to being published in Korean
 
(330 page) as KDI research book series nuner 37, and .is
 
expected to be circulated in May 1980.
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e64. 
1.2. Research and Administrative Coordination Division
 
1.2.1. 	 Operation of the National Health Council
 
No activities during this reporting period.
 
1.3. Office of the Secretary General
 
1.3.1. Support of Health Planning Activities
 
In order to formulate the health and
 
social security sector program for the Fifth Five-Year
 
Socio-economic Development Plan, basic data on health
 
manpower and facilities, health care delivery system,
 
and health insurance are being collected and analyzed.
 
1.3.2. 	Health Care Financing and Medical
 
Insurance Study
 
Health Care Financing and Medical
 
Insurance in Korea(NHS/KDI, Research Book Series No. 32,
 
Korean) published and distributed to government officials
 
and others in January 1980.
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2. Achievement of the Project Targets
 
The following bar chart presents a comparison 
the work plan and actual performance. 
Major Project Detailed Programs 
A. Health Eco- 1. Evaluation of KHDI 
nomics and Demonstration 
Data Project 
Collection 
a. Performance analysis P 
1/4 
1 2 3 
2/4 
4 5 6 
3f#4 
71 9 
4/4 
10 11 12 
b. Cost analysis P 
c. Cost effectiveness 
d. Preparation of the 
final report 
P 
A 
P 
A 
P: 
A: 
"Planned" 
"Actual Performance" 
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Major Project Detailed Programs 1/4 I 2/4 83/4 4/4 
B. Research and 
Administrative 
Coordination 
1. Operation of the 
National Health 
Council 
a. Meeting P 
A 
2. Seminar for Health 
Policy 
a. Seminar P 
A 
C. Office of 
Secretary 
General 
1. Support of Health 
Planning Activities 
a. Support of health 
sector plan 
P 
A 
Statement of Expenditures Attributed to the NHS/KDI
 
roject Category 

NHS 

1. Personnel Cost 

a. Salary 

b. Bonus 

2. Rdtirement Allowances 

3. Travelling expenses 

4. Consumable office 

supply expenses
 
5. Per diem and Allowances 

6. Communication fee. 

7. Conference expenses 

and grants
 
8. Books 

9. Vehicle maintenance 

expenses
 
10. Welfare expenses 

(1980. 1. 1 - 1980. 3. 31.)
 
(Unit: Won)
 
Total First Quarter Total
Budget Budget Expenditure Balance Balance
 
(A) (B) (C) (B-C) (A-C) 
58,291,496 15,639,424 12,6"29,914 3,009,510 45,661,582 
30,106,900 7,451,050 7,451,050 
 0 22,655,850
 
23,238,300 5,751,750 
 5,751,750 0 17,486,550

6,868,600 1,699,300 1,699,300 
 0 5,169,300
 
2,289,600 
--
 2,289,600
 
2,550,000 1,140,000 135,000 1,005,000 2,415,000
 
3,574,200 226,250 
 103,608 122,642 3,470,592
 
8,308,100 2,707,700 1,516,800 1,190,900 6,791,300 
1,399,840 349,960 336,211 13,749 1,063,629 
3,770,256 928,689 536,781 391,908 3,233,475 
600,000 300,000 
 0 300,000 600,000
 
3,000,000 
 750,000 793,124 A43,124 2,206,876
 
2,692,600 1,785,775 1,757,340 28,435 935,260
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